COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 17/ 2018

ESTI MATE SUMVARY 07:37:59
CONTI D C20911- ALT ESTI MATE NO. 0009 FI NL SPEC YR: 2005
PCN: 20911- ALTBI D2 COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 295.0 DAYS TIME ALLOW 10/13/201 FI XED COVPLETI ON DAl
US 24: CONSTI TUTI ON TO GARRETT PERCENT TIME: 131.11 ORI G TIME ALLOWN 10/ 13/201 FI XED COVPLETI ON DAT
PRQJECT NO. STMD243- 089
US 24: CONSTI TUTI ON TO GARRETT
NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 04/ 17/ 2018 DATE TI ME STARTED 03/03/2017
385 Interlocken Crescent #900 DATE LET 01/ 26/ 2017 DATE WORK BEGAN 04/ 01/ 2017
DATE AWARDED 02/ 07/ 2017 DATE TI ME STOPPED 12/22/2017
DATE CONTRACT EXECUTED 03/03/2017 DATE ACCEPTED 12/ 22/ 2017
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 03/03/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 6, 004, 346. 33 PARTI Cl PATI NG $ 5,944, 625. 99 $ 4,948. 55
AWARD PRQJECT AMI:  $ 5,671, 562. 95 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 01% TOTAL EARNI NGS 5,944, 625. 99 4,948.55
FUNDS AVAI LABLE: $ 59, 720. 34 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,944, 625. 99 4,948.55
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 10, 000. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 944, 625. 99 14, 948. 55
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5, 944, 625. 99 14, 948. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 14, 948. 55

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00001

202- 00010

202- 00027

202- 00035

202- 00037

202- 00090

202- 00220

202- 00240

202- 00250

202- 00254

ROADWAY

C20911-ALT

STMD243- 089

COLORADO DEPARTMENT OF TRANSPORTATI ON

20911- ALTBI D2

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Reroval

*Renoval

*Renoval

*Renoval

of

of

of

of

of

of

of

of

of

of

Structure

Tree

Ri prap

Pi pe

End Section

Del i neat or

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent

Mar ki ng

Pavenment Marking (12 Inch)

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
40, 000. 00000
4.000
EACH
7, 500. 00000
9. 000
EACH
220. 00000
600. 000
sy
14. 00000
243. 000
LF
20. 00000
4.000
EACH
150. 00000
127. 000
EACH
25. 00000
2, 435. 000
sy
10. 00000
11, 095. 000
5%
2.00000
23, 570. 000
SF
1. 20000
0. 000
SF

3.50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

4. 000
0. 000
4.000

9. 000
0. 000
9. 000

600. 000
0. 000
600. 000

243. 000
0. 000
243.000

4. 000
0. 000
4.000

127. 000
0. 000
127. 000

2,435. 000
0. 000
2, 435. 000

11, 095. 000
0. 000
11, 095. 000

23,570. 000
0. 000
23,570. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 04/ 17/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:37:59

AMOUNT

40, 000

30, 000

1, 980.

8, 400

4, 860

600.

3,175

24, 350

22,190

28, 284

00

00

00

00

00

00

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0060 202-00810

0065 202-00821

0070 202-00827

0075 202-00831

0080 202-01000

0085 202-01030

0090 202-01035

0095 202-04001

0100 203-00050

0105 203-00060

0110 203-01100

C20911-ALT
20911- ALTBI D2
STMD243- 089

| TEM
DESCRI PTI ON

Rernoval of Ground Sign

Renoval of Sign Panel

*Renmoval of Pull Box

*Rermoval of Traffic Signal Head

Rernoval of Fence

*Rermoval of Road Closure Gate

Renoval of Gate

Plug Cul vert

Unsui tabl e Materi al

*Enmbankment Material (Conplete In Place)

Proof Rolling

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
61. 000
EACH
85. 00000
4. 000
EACH
45. 00000
2.000
EACH
135. 00000
3. 000
EACH
70. 00000
22.000
LF
5. 00000
1. 000
EACH
700. 00000
1. 000
EACH
400. 00000
2.000
EACH
2, 000. 00000
332. 000
cy
10. 00000
21, 694. 000
cy
31. 00000
11. 000
HOUR

78. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

61. 000
0. 000
61. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

22.000
0. 000
22.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

332. 000
0. 000
332. 000

21, 694. 000
0. 000
21, 694. 000

11. 000
0. 000
11. 000
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ESTI MATE RUN 04/ 17/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:37:59

AMOUNT

5,185

180.

270.

210

110

700

400

4, 000

3,320

672,514

858.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20911-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20911- ALTBI D2 ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STMD243- 089 ESTI MATE NO: 0009 07:37: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01500 Bl ading 40. 000 35. 000
HOUR 0. 000 0. 00
115. 00000 35. 000 4, 025. 00
0120 203-01594 Conbi nati on Loader 10. 000 8. 000
HOUR 0. 000 0. 00
57. 00000 8.000 456. 00
0125 203-01597  *Pot hol i ng 14. 000 14.000
HOUR 0. 000 0. 00
186. 36000 14. 000 2,609. 04
0130 206-00000  Structure Excavation 1, 576. 000 1, 576. 000
cY 0. 000 0. 00
15. 00000 1, 576. 000 23, 640. 00
0135 206-00100 Structure Backfill (Cass 1) 204. 000 204. 000
cY 0. 000 0. 00
45. 00000 204. 000 9, 180. 00
0140 206-00200 Structure Backfill (O ass 2) 66. 000 66. 000
cY 0. 000 0. 00
30. 00000 66. 000 1, 980. 00
0145 206-00510 Filter Material (Class A) 332. 000 332. 000
cY 0. 000 0. 00
52. 00000 332. 000 17, 264. 00
0150 207-00205 Topsoi | 6, 498. 000 6, 498. 000
cY 0. 000 0. 00
5. 00000 6, 498. 000 32, 490. 00
0155 208-00002 *Erosion Log Type 1 (12 Inch) 3, 446. 000 3, 446. 000
LF 0. 000 0. 00
3. 25000 3, 446. 000 11, 199.50
0160 208-00011  *Erosion Bales (Wed Free) 412. 000 412. 000
EACH 0. 000 0. 00
16. 00000 412.000 6,592. 00
0165 208-00020 *Silt Fence 1, 933. 000 1, 933. 000
LF 0. 000 0. 00

1. 00000 1, 933. 000 1, 933. 00



CONTI D

ROADWAY

CAT NO0200

0170 208-00035

0175

208- 00045

0180

208- 00070

0185

208- 00103

0190

208- 00105

0195

208- 00106

0200

208- 00107

0205

208- 00207

0206

208- 00300

0210

210- 00760

0215 210-00840

C20911-ALT
20911- ALTBI D2

STMD243- 089
| TEM
DESCRI PTI ON
*Aggr egat e Bag
Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinent

Renoval and Di sposal of Sedinent

Sweepi ng (Sedi ment

Renoval )

of Trash

Renoval

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

( Equi prent )

Tenporary Berns Replaces Silt Fence

*Reset Luminaire

*Reset Traffic Signal Pole

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
8. 50000
3. 000
EACH
800. 00000
3. 000
EACH
2, 500. 00000
322. 000
HOUR
33. 00000
400. 000
HOUR
63. 00000
24.000
HOUR
120. 00000
10. 000
HOUR
50. 00000
136. 000
DAY
33. 00000
14, 369. 000
LF
1. 00000
1. 000
EACH
320. 00000
1. 000
EACH

2,510. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

321.500
0.500
322.000

398. 000
0. 000
398. 000

24.000
0. 000
24.000

10. 000
0. 000
10. 000

136. 000
0. 000
136. 000

14, 369. 000
0. 000
14, 369. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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ESTI MATE RUN 04/ 17/ 2018

16

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:37:59

AMOUNT

2,400

7,500

10, 626

25,074

2,880

500

4,488

14, 369

320.

2,510

.00

00

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0220 212-00006

0225 212-00032

0230 213-00002

0235 213-00012

0240 213-00061

0245 213-00150

0250 216-00201

0255 240-00010

0260 240- 00020

0265 304-06000

0267 900- 00006

C20911-ALT
20911- ALTBI D2
STMD243- 089

| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free Hay)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Bonded Fi ber Matrix

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

Renoval of Nests

Netting

Aggregat e Base Course (C ass 6)

Added Item (Dol lar)/ CO #7

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
19. 300
ACRE
440. 00000
19. 000
ACRE
1, 875. 00000
17. 000
ACRE
311. 00000
2.300
ACRE
2, 600. 00000
3, 400. 000
LB
2.10000
0. 000
ACRE
2, 400. 00000
20, 000. 000
sy
2.30000
30. 000
HOUR
100. 00000
0. 000
5%
6. 00000
6, 500. 000
TON
25. 00000
0. 000
DOL

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19. 300
0. 000
19. 300

19. 000
0. 000
19. 000

17. 000
0. 000
17. 000

2.300
0. 000
2. 300

3, 400. 000
0. 000
3, 400. 000

0. 000
0. 000
0. 000

12, 603. 000
1, 456. 000
14, 059. 000

30. 000
0. 000
30. 000

0. 000
0. 000
0. 000

6, 469. 990
-3.070
6, 466. 920

0. 000
-240. 000
-240. 000

Page 6

ESTI MATE RUN 04/ 17/ 2018

3, 348

-76.

- 240.

.00

.00

.00

.00

.00

.00

80

.00

.00

00

07:37:59

AMOUNT

8,492

35, 625

5, 287

5,980

7,140

32,335

3, 000

161, 673

- 240

00

00

00

00

00

.00

70

00

.00

00

00



CONTI D: C20911-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20911- ALTBI D2 ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STMD243- 089 ESTI MATE NO: 0009 07:37: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 304-08000  Aggregate Base Course (Shoul der Material) 3, 400. 000 3, 344.510
TON 0. 000 0. 00
22.00000 3,344.510 73,579. 22
0275 310-00610 *Full Depth Reclamation of Hot M x Asphalt Pavenent 75, 535. 000 75, 535. 000
8-12"
( ) SY 0. 000 0. 00
2.25000 75, 535. 000 169, 953.75
0280 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 89. 650 89. 650
TON 0. 000 0. 00
155. 00000 89. 650 13, 895. 75
0285 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 2,745. 000 2,743. 340
TON 0. 000 0. 00
86. 00000 2,743. 340 235,927. 24
0290 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 3,962. 280 3, 938. 090
TON 0. 000 0. 00
79. 00000 3, 938. 090 311, 109. 11
0295 411-10255 *Emul si fied Asphalt (Sl ow Setting) 2,301. 000 2,251. 000
GAL 0. 000 0. 00
2.80000 2, 251. 000 6, 302. 80
0300 412-00825  *Concrete Pavenent (8-1/4 Inch) 65, 444. 000 65, 444. 000
Sy 0. 000 0. 00
33. 00000 65, 444. 000 2,159, 652. 00
0301 900-00006 Added Item (Dollar)/ CM#5, Petrographic Exan 4, 775. 000 4,775.000
DOL 0. 000 0. 00
1. 00000 4,775.000 4,775. 00
0302 900-00012 Added Item (Foot)/ CMO #3 PCCP Concrete Conpression 114. 000 114.000
Joi nt
LF 0. 000 0. 00
267.93000 114. 000 30, 544. 02
0305 412-02000 *Concrete Safety Edge 31, 000. 000 31, 000. 000
LF 0. 000 0. 00
1. 25000 31, 000. 000 38, 750. 00
0310 420-00102  Geotextile (Erosion Control) (Class 1) 162. 000 162. 000
Sy 0. 000 0. 00

2.00000 162. 000 324.00



CONTI D: C20911-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20911- ALTBI D2 ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STMD243- 089 ESTI MATE NO: 0009 07:37: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 420-00113 Geotextile (Drainage) (O ass 2) 480. 000 480. 000
Sy 0. 000 0.00
2. 00000 480. 000 960. 00
0320 420-00132 Geotextile (Separator) (Class 1) 200. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0325 503-00036 *Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0.00
295. 00000 19. 000 5, 605. 00
0330 506-00209 Ri prap (9 Inch) 400. 000 377.000
cY 0. 000 0. 00
80. 00000 377.000 30, 160. 00
0335 506-00212 Ri prap (12 Inch) 54. 000 54. 000
cY 0. 000 0.00
100. 00000 54. 000 5, 400. 00
0340 506-00218 Ri prap (18 Inch) 15. 000 15. 000
cY 0. 000 0. 00
125. 00000 15. 000 1, 875. 00
0345 506-00412 Soi |l Riprap (12 Inch) 25. 000 25. 000
cY 0. 000 0.00
130. 00000 25. 000 3, 250. 00
0350 506-01020 Geogri d Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0355 507-00350 G outed Riprap Slope and Ditch Paving 290. 000 290. 000
cY 0. 000 0.00
200. 00000 290. 000 58, 000. 00
0360 601-01000 Concrete Class B 28. 000 28. 000
cY 0. 000 0. 00
800. 00000 28.000 22, 400. 00
0361 900- 00006 Added Item (Dollar)/ CMO#4; Price Reduction for 0. 000 -448. 000

Concrete Class B
DOL 0. 000 0.00

1. 00000 -448. 000 -448. 00



CONTI D:

C20911-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 20911- ALTBI D2 ESTI MATE RUN 04/ 17/ 2018
PRQIECT STMD243- 089 ESTI MATE NO 0009 07:37:59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0365 602-00020 Rei nforcing Steel (Epoxy Coated) 2, 306. 000 2, 306. 000
LB 0. 000 0. 00
2.00000 2,306. 000 4,612.00
0370 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 390. 000 390. 000
LF 0. 000 0. 00
95. 00000 390. 000 37, 050. 00
0375 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 180. 000 180. 000
LF 0. 000 0. 00
130. 00000 180. 000 23, 400. 00
0380 603-05024 24 Inch Reinforced Concrete End Section 8. 000 8. 000
EACH 0. 000 0. 00
1, 000. 00000 8. 000 8, 000. 00
0385 603-05036 36 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4,500. 00
0390 603-07360 36 Inch Reinforced Concrete Pipe (Jacked) 83. 000 83. 000
LF 0. 000 0. 00
775. 00000 83. 000 64, 325. 00
0395 603-10180 18 Inch Corrugated Steel Pipe 10. 000 10. 000
LF 0. 000 0. 00
170. 00000 10. 000 1, 700. 00
0400 603-10240 24 Inch Corrugated Steel Pipe 4.000 4.000
LF 0. 000 0. 00
100. 00000 4.000 400. 00
0405 603-30018 18 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0410 603-30024 24 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
700. 00000 1.000 700. 00
0415 604- 00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4,250. 00000 1. 000 4, 250. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0420 604-00320

0425

604- 00515

0430

607-01000

0435

607-11525

0440

607-60620

0445

609-21011

0450

610- 00030

0455

612- 00001

0460

612-00002

0465

612- 00003

0470 613-00206

C20911-ALT
20911- ALTBI D2
STMD243- 089

| TEM
DESCRI PTI ON

Inlet Type C (20 Foot)

Inlet Type D (15 Foot)

*Fence Barbed Wre with Metal

Fence (Plastic)

*Road Closure Gate

*Curb and Gutter Type 2 (Section |-M

*Medi an Cover Materi al

*Del i neat or

(Type I)

*Del i neator (Type Il)

*Del i neat or

(Type 111)

*2 Inch Electrical Conduit

COLORADO DEPARTMENT OF TRANSPORTATI ON

Post s

(Concrete)

( Bor ed)

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
9, 000. 00000
1. 000
EACH
8, 000. 00000
22.000
LF
4. 00000
115. 000
LF
3. 00000
2.000
EACH
13, 700. 00000
1, 343. 000
LF
18. 00000
1, 786. 000
SF
5. 00000
145. 000
EACH
16. 00000
6. 000
EACH
19. 00000
53. 000
EACH
24. 00000
372. 000
LF

17. 00000

QrY TH'S PERI OD
QTY TO DATE

22.
. 000
22.

1, 343.
. 000
1, 343.

1, 786.
. 000
1, 786.

53.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
53.

000

. 000
. 000
. 000

Page 10

ESTI MATE RUN 04/ 17/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:37:59

AMOUNT

9, 000.

8, 000.

88.

345.

27, 400.

24, 174.

8, 930.

2, 320.

114.

1,272.

6, 324.

00

00

00

00

00

00

00

00

00

00

00



CONTI D:

C20911-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 20911- ALTBI D2 ESTI MATE RUN 04/ 17/ 2018
PRQIECT STMD243- 089 ESTI MATE NO. 0009 07:37:59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0475 613-00306 *3 Inch Electrical Conduit (Bored) 504. 000 504. 000
LF 0. 000 0. 00
19. 00000 504. 000 9, 576. 00
0480 613-01200 *2 Inch Electrical Conduit (Plastic) 562. 000 562. 000
LF 0. 000 0. 00
9. 00000 562. 000 5, 058. 00
0485 613-01300 *3 Inch Electrical Conduit (Plastic) 168. 000 168. 000
LF 0. 000 0. 00
15. 00000 168. 000 2,520.00
0490 613-07003 *Type Three Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 150. 00000 3.000 3, 450. 00
0495 613-07004 *Type Four Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 160. 00000 0. 000 0. 00
0500 613-07026 *Pul | Box (16"x24"x12") 2.000 2.000
EACH 0. 000 0. 00
851. 00000 2.000 1,702.00
0505 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
6, 615. 00000 1. 000 6, 615. 00
0510 614-00011 *Sign Panel (Class I) 147. 000 147. 000
SF 0. 000 0. 00
15. 00000 147.000 2,205.00
0515 614-00012  *Sign Panel (Class Il) 757. 000 757. 000
SF 0. 000 0. 00
16. 25000 757.000 12, 301. 25
0520 614-01512 *Steel Sign Support (2-Inch Round)(Post) 500. 000 264. 000
LF 0. 000 0. 00
6. 00000 264. 000 1,584.00
0525 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 62. 000 32. 000
EACH 19. 000 1, 900. 00
100. 00000 51. 000 5,100. 00



CONTI D

CAT NO0200

0530

0535

0540

0545

0550

0555

0560

0565

0566

0570

0575

614- 01575

614- 01578

614-70112

614-70448

614- 72875

614- 72887

614- 73000

614-80000

614-80001

614- 80385

614- 84000

C20911-ALT

20911- ALTBI D2

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

STMD243- 089 ESTI MATE NO 0009
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 626. 000
LF
15. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 69. 000
EACH
160. 00000
*Traffic Signal Face (12) 2.000
EACH
660. 00000
*Traffic Signal Face (12-12-12-12) 2.000
EACH
1, 250. 00000
*Loop Detector Wre 1, 600. 000
LF
5. 50000
*M crowave Vehicle Radar Detector 1. 000
EACH
8, 500. 00000
*Piezo (Electric) (CL 1) (11 Foot) 8. 000
EACH
3, 000. 00000
*Fl ashi ng Beacon 5. 000
EACH
2, 700. 00000
Fl ash Beacon (Sol ar Pwed) MRCH6 4.000
EACH
3, 503. 50000
*Runmbl e Strip 5,472.000
LF
0. 40000
*Traffic Signal Pedestal Pole Steel 1. 000
EACH

2,800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

626. 000
0. 000
626. 000

57. 000
0. 000
57. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

1, 600. 000
0. 000
1, 600. 000

1. 000
0. 000
1. 000

8. 000
0. 000
8. 000

5. 000
0. 000
5. 000

4.000
0. 000
4.000

5,472.000
0. 000
5,472. 000

1. 000
0. 000
1. 000

Page 12

ESTI MATE RUN 04/ 17/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:37:59

AMOUNT

9, 390

9,120

1, 320.

2,500

8, 800

8,500

24,000

13,500

14,014

2,188

2,800

00

00

00

00

00

00

00

00

00

80

00



CONTI D: C20911-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20911- ALTBI D2 ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STMD243- 089 ESTI MATE NO: 0009 07:37: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 621-00425 *Det our 1. 000 1.000
LS 0. 000 0. 00
80, 000. 00000 1. 000 80, 000. 00
0585 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
88, 000. 00000 1.000 88, 000. 00
0590 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
275, 000. 00000 1. 000 275, 000. 00
0595 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
10, 500. 00000 1.000 10, 500. 00
0600 627-00009 *Modi fi ed Epoxy Pavenment Marking(lnlaid) 374.000 374.000
GAL 0. 000 0. 00
148. 00000 374.000 55, 352. 00
0605 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 482. 000 482. 000
GAL 0. 000 0. 00
90. 00000 482. 000 43, 380. 00
0610 627-30405  *Preformed Thernopl astic Pavenent Marking 105. 000 105. 000
(Wor d- Synbol )
SF 0. 000 0. 00
18. 00000 105. 000 1, 890. 00
0615 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 138. 000 138. 000
Li ne
) SF 0. 000 0. 00
12. 75000 138. 000 1,759. 50
0620 630-00000  *Flagging 1, 700. 000 1, 605. 000
HOUR 0. 000 0. 00
25. 00000 1, 605. 000 40, 125. 00
0625 630-00003 *Unifornmed Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
87. 00000 0. 000 0. 00
0630 630- 00006 *Uniforned Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00

67.00000 0. 000 0. 00



CONTI D: C20911-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20911- ALTBI D2 ESTI MATE RUN 04/ 17/ 2018
PRQJECT: STMD243- 089 ESTI MATE NO: 0009 07:37: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 630-00007 *Traffic Control Inspection 85. 000 76. 000
DAY 0. 000 0. 00
256. 00000 76.000 19, 456. 00
0640 630-00012 *Traffic Control Management 121. 000 121. 000
DAY 0. 000 0. 00
766. 00000 121. 000 92, 686. 00
0645 630-80001 *Fl ashi ng Beacon (Portabl e) 9. 000 9. 000
EACH 0. 000 0. 00
1, 225. 00000 9. 000 11, 025. 00
0650 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 7.000
EACH 0. 000 0. 00
511. 00000 7.000 3,577.00
0655 630-80341  *Construction Traffic Sign (Panel Size A) 60. 000 38. 000
EACH 0. 000 0.00
57. 00000 38. 000 2,166. 00
0660 630-80342  *Construction Traffic Sign (Panel Size B) 116. 000 116. 000
EACH 0. 000 0. 00
62. 00000 116. 000 7,192.00
0665 630-80343  *Construction Traffic Sign (Panel Size C) 11. 000 11. 000
EACH 0. 000 0. 00
67. 00000 11. 000 737.00
0670 630-80355 *Portabl e Message Sign Panel 4. 000 4. 000
EACH 0. 000 0. 00
4, 600. 00000 4.000 18, 400. 00
0675 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
1, 531. 00000 3. 000 4,593. 00
0680 630-80360  *Drum Channel i zing Device 400. 000 335. 000
EACH 0. 000 0. 00
15. 50000 335. 000 5,192.50
0685 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 6. 000 6. 000
EACH 0. 000 0. 00

20. 50000 6. 000 123. 00



CONTI D

CAT NO0200

0690

0695

0700

0705

0710

0715

0720

0725

0730

0735

0740

630- 80364

630-80370

630- 80380

630- 80391

630- 80510

630- 85011

630- 85041

700- 70010

700- 70011

700-70014

700- 70016

C20911-ALT
20911- ALTBI D2
STMD243- 089

| TEM
DESCRI PTI ON

ROADWAY

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

*Channel i zi ng Devi ce (Fixed)

*Mbbi | e Pavenent Marking Zone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Incentive

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
26. 000
EACH
20. 50000
200. 000
LF
31. 50000
340. 000
EACH
10. 25000
300. 000
EACH
77.00000
1. 000
LS
8, 200. 00000
0. 000
DAY
67. 00000
182. 000
DAY
256. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

26. 000
0. 000
26. 000

180. 000
0. 000
180. 000

340. 000
0. 000
340. 000

250. 000
0. 000
250. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

182. 000
0. 000
182. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

20, 000. 000
0. 000
20, 000. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 17/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:37:59

AMOUNT

533.

5,670

3,485

19, 250

46, 592

20, 000

00

00

00

00

.00

.00

00

.00

.00

00

.00



CONTI D:

CAT NO0200

0745

0750

0755

0760

0765

0770

0775

700- 70018

700- 70019

700- 70023

700- 70025

700- 70031

700- 70100

700- 70380

CAT NO0400

0780

0785

0790

620- 00002

620- 00012

620- 00020

C20911-ALT
20911- ALTBI D2
STMD243- 089

| TEM
DESCRI PTI ON

ROADWAY

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/' A Interim Surface Repair

F/ A Rel ocate Utilities

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

.558% 5, 885, 625.

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
36, 359. 860 36, 359. 860
F A 0. 000
1. 00000 36, 359. 860
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
4,628. 000 4,628. 000
F A 0. 000
1. 00000 4,628. 000
122, 180. 940 122, 180. 940
F A 0. 000
1. 00000 122, 180. 940
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
10, 000. 000 7,578.500
F A 0. 000
1. 00000 7,578.500
20, 000. 000 8, 817.500
F A 0. 000
1. 00000 8, 817.500
CAT 0200 CURRENT AMI $ 5, 945,346.33 $
1. 000 1. 000
EACH 0. 000
25, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
30, 000. 00000 1. 000
2.000 2.000
EACH 0. 000
2, 000. 00000 2.000
CAT 0400 CURRENT AMT  $ 59, 000.00 $

PROQIECT TOTAL

CURRENT AMI $ 6,004, 346.33 $ .55 % 5,944, 625.
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ESTI MATE RUN 04/ 17/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:37:59

AMOUNT

36, 359.

4, 628.

122, 180.

7,578.

25, 000.

30, 000.

86

.00

00

94

.00

50

00

00



